

BILL NO. S-77-12-20


SPECIAL ORDINANCE NO. S-292-77

AN ORDINANCE approving Change Order No. 1 in connection with Project No. 76-XP-5 - Connecting Feeder Main.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Bercot, Inc. in connection with Project No. 76-XP-5 - Dunkleberg Rd. Connecting Feeder Main in the amount of \$6,728.18, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM AND LEGALITY, _____


CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by

Rein, and duly adopted, read the second time by title and referred to the Committee on City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 12-13-77

Charles W. Waterman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Hinga, and duly adopted, placed on its passage.

PASSED (~~COST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>6</u>	_____	_____	<u>3</u>	_____
<u>BURNS</u>	<u>X</u>	_____	_____	_____	_____
<u>HINGA</u>	<u>X</u>	_____	_____	_____	_____
<u>HUNTER</u>	<u>X</u>	_____	_____	_____	_____
<u>MOSES</u>	_____	_____	_____	<u>X</u>	_____
<u>NUCKOLS</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	_____	_____	_____	<u>X</u>	_____
<u>SCHMIDT, V.</u>	_____	_____	_____	<u>X</u>	_____
<u>STIER</u>	<u>X</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>X</u>	_____	_____	_____	_____

DATE: 12-27-77

Charles W. Waterman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. S-292-77 on the 27th day of December, 1977

ATTEST: (SEAL)

Charles W. Waterman
CITY CLERK

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of December, 1977, at the hour of 11:00 o'clock A.M., E.S.T.

Charles W. Waterman
CITY CLERK

Approved and signed by me this 28th day of December, 1977, at the hour of 3:30 o'clock _____ P. M., E.S.T.

Robert E. Armstrong
MAYOR

S-77-12-20

Bill No. _____

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 1 in connection with Project No. 76-XP-5 -
Connecting Feeder Main

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

PAUL M. BURNS - CHAIRMAN

FREDRICK R. HUNTER - VICE CHAIRMAN

VIVIAN G. SCHMIDT

WINFIELD C. MOSES, JR.

JAMES S. STIER

12-27-77
DATE _____ CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Works

Date Nov. 21, 1977

From D. L. Foland

Execution of Change Order #1 - Contract #76-XP-5
Subject Dunkleberg Rd. Connecting Feeder Main - B.O. #122-76

COPIES TO:

Attached is the original of the above change order submitted for approval and execution by the members and clerk of the Board of Public Works.

After it has been fully executed, please return it so that we may make copies and distribute them to the interested parties.

NOTED

H.P.W.

E.H.L.

M.G.S.

Date

D. L. Foland

D. L. Foland, P.E.
Chief Water Engineer

/klr

attachment

BOARD OF PUBLIC WORKS

NOV 22 1977

Council Dec. 13, 1977
65-156-13
11/23/77

CHANGE ORDER

65-156-13 11/23/77

Change Order No. 1
 Project No. 76-XP-5
 Name of Project Dunkleberg Rd. Connecting Feeder Main

Resolution No. -
 Board Order No. 122-76
 Date Nov. 21, 1977

To: Bercot, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1.	4 L.F.	16" Cl. 50 Ductile Iron pipe	17.26		69.04
6.	11 L.F.	27" Casing pipe	60.00		660.00
7.	26 L.F.	Asphalt Replacement	11.11	288.86	
8.	252 L.F.	Stone area replacement	2.00		504.00
9.	2892 L.F.	Top soil and seed	2.00		5,784.00
Total Decrease				288.86	
Total Increase					7,017.04
Net (Decrease) (Increase) Contract Price					6,728.18

The sum of \$6,728.18 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 85,911.50
Current Contract Price Adjusted by Previous Change Order	\$ 85,911.50
New Contract Price Including This Change Order	\$ 92,639.68

The time provided for completion in the contract for this project is (unchanged) ~~(decreased)~~ ~~(increased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: D. L. Island (Chief Water Engineer) Date 11-21-77
 Accepted by: Paul Bercot (Contractor) Date 11-21-77
 Approved by: Edward C. Biggs (City Engineer) Date 11-21-77
 Approved by: Kenneth P. Weinberg (Owner) Date 11/23/77
Edward W. Parman
May J. Scott
 Attested by: Wendy Miller (Clerk) Date 11/23/77

Change Order No. 1

Resolution No. _____

Board Order No. 122-76

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: Change order necessary to equate contract amount to the correct amount based on actual work performed, and to correct quantity of top soil and seed overlooked in preparation of original quantity for this item.

2. Will proposed change alter size of the project? Yes _____ No x

If yes, explain

3. Affect on operation and maintenance cost of this project:

None


G. F. Reinke Junior Engineer

5845

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - CONTRACT #76-XP-5, DUNKLEBERG RD.

CONNECTING FEEDER MAIN

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

2-77-12-20

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, CONTRACT #76-XP-5, DUNKLEBERG ROAD CONNECTING

FEEDER MAIN, BERCOT, INC., CONTRACTOR

(SEE ATTACHED MEMORANDUM)

TOTAL REVISED CONTRACT AMOUNT INCLUDING THIS CHANGE IS \$92,639.68

EFFECT OF PASSAGE TO CORRECT AMOUNT OF SUPPLIES INVOLVED HERE, CORRECT AMOUNT BASED ON ACTUAL

WORK PERFORMED AND TO CORRECT QUANTITY OF TOP SOIL AND SEED OVERLOOKED IN PREPARATION OF ORIG-

INAL QUANTITY FOR THIS ITEM

EFFECT OF NON-PASSAGE INSUFFICIENT TOP SOIL AND SEED TO COMPLETE PROJECT

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) WATER UTILITIES

ASSIGNED TO COMMITTEE _____

EP

City of Pueblo